

Status VDA QMC Project Groups (PG)

Date: 2022-05-11

Project groups are assigned when a topic is handled project-related, i.e. for a limited period of time and with a final result documentation (VDA Volume).



German Association of the Automotive Industry

before Yellow Volume	Name of VDA Volume	Forecast	expected relief of PG
PG 5.2	Capability of Measurement Processes for the Torque Inspection on Bolted Joints (revision)	General concept exp. 3rd quarter 2022	4th quarter 2023
PG 6.8	Process Audit logistical Processes (new)	General concept exp. 3rd quarter 2022	4th quarter 2023
TCMS	Technical Compliance Management System (new)	Yellow Volume 1st quarter 2023	3rd quarter 2023
PG 5.3	Capability of Inspection Processes Optical Sensors/Image Processing (new)	Yellow Volume 1st quarter 2023	3rd quarter 2023
PG 5.1	Traceable Inline Metrology in Car Body Manufacture	Yellow Volume 4th quarter 2022	2nd quarter 2023
PG KLH	Standardized Structure for a Component Specification (revision)	Yellow Volume 4th quarter 2022	2nd quarter 2023
PG 13	Automotive SPICE®	Development PAM 4.0	2nd quarter 2023
Yellow Volume	Name of VDA Volume	Status	Red Volume
PG 6.3	VDA 6.3 Prozessaudit (Überarbeitung)	available until 17th August 2022 here: https://vdaqmc.de/en/publications/yellow-prints/	exp. 3rd quarter 2022
after Yellow Phase/ before Blue Gold Volume	Name of VDA Volume	Status	Blue Gold Volume
PG Consumer Electronic	Guidelines on analyzing possible scenarios and risks when using consumer electronics components in vehicles (revision)	Review Feedback Yellow Phase	exp. 3rd quarter 2022
Blau Gold Volume:	Name of VDA Volume	Status	Release Engl./Ger.
PG MLA	Maturity Level Assurance for new Parts (revision)	Permission granted	exp. July 2022

Yellow Volume Phase: The result of the PG mission (draft VDA Volume) is published for three months on the homepage of the VDA QMC for feedback from the industry

after Yellow Volume: feedback phase ended, finalising of Red Volume according to feedback

Publication: After the end of the yellow ribbon phase and approval by the QMA, the new VDA volume will be published <http://webshop.vda.de/qmc>

Publication: After approval of Red Volume by the QMA, the new VDA volume will be published. Please look at <http://webshop.vda.de/qmc>

After approval of the final VDA volume (red or blue-gold), the VDA volumes are usually available in the webshop after 8-12 weeks.

Current VDA QMC Working Groups (WG)

Working groups are assigned if a topic requires a continuous processing rather than a project-related one.

Title	Topic of Working Group
WG Product Integrity	Dealing with questions about product integrity in the interest of VDA member companies
WG CoP	Exchange of views on new legislation/guidelines regarding CoP at OEM and in the supply chain
WG VDA 5	Processing of topics in the context of VDA Volume 5 and possible assistance with the implementation in industry